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WORK ASSIGNMENT ' g
MONTHLY PROGRESS REPORT
JANUARY 2001

RICHARDSON FLATS
Work Assignment No.: 088-RSBD-0894

Coatract No.: 68-W5-0022

_MONTHLY WORX ASSIGNMENT STATUS REPORT (TECHNICAL)

PREPARED BY: Jeff Montera

DATE: , February 1, 2001

U

"PERIOD: December 31, 2000 — January 27, 2001
1. Progress Made This Reporting Period

Task 1 - Project Planning and Support

» Conducted routine project management activities, including tracking technical and financial -
progress, maintaining files, and preparing input for the monthly progress report.

* Began working on the Sampling and Analysis Plan Addendum, for CDM Federal’s split sampling
at the site.

s Reviewed and commented on United Parks Health and Safety Plan.

Problems Resolved - None this period.

Variances, Anticipated Problem Areas and Recommended Solutions — None this period.
Upcoming Events/Activities Planned

Task 1 - Project Planning and Support

» _ Perform routine project management activities including tracking technical and financial

progress, maintaining files, and preparing input for the monthly progress report.

Task 3 — Field Investigation and Oversight

« Field investigation activities could start as soon as United Park’s SAP and CDM Federal’s SAP

addendum are approved. No sampling dates have been set.

. Key Personnel Changes - None this period.

Sabcontracting — None this period.

This Ylonthly Progress Report prepared by CDM Federal Programs Carporation contains ¢ost information

which is COMPANY CONFIDENTIAL under the terms of EPA Contract No. 68-W5-0022.
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7. Non-CLP Laboratory Analysis — None this period.
8. Travel - None this period.

» Schedule Performance

| TASK 1~ PROJECT PLANNING AND SUPPORT
Prepare Work Plan , 08-15-00 09-18-00 09-18-00 100% (@
Site Visit 09-25-00 | 09-25-00 09-25-00 (00% On schedule
}If;;es“;\;“d comment on 11-01-00 11-10-00 11-09-00 100% Abead of
g;‘;m:ﬂg o e | 012601 | 012601 01-26-01 100% On schedule
Prepare SAP Addendum 01-29-00 02-09-00

(8) Requested extension beyond 30 days; EPA concurred.

10. Actual and Forecasted Expenditures

EOE Hours 17 12 10 130 100 75

Cost ($) 1,014 706 665 13,000 1,000 7,500

ADENSVRIFPROJECTSIZE80-RACSYISMONTHLY REPORT Januarv01Y088JANQ! .doc
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Work Assignment

Monthly Progress Report
February 2001

Riéhar dson Flats
Work Assignment No.: 088-RSBD-08% -
Contract No.: 68-W5-0022

Monthly Work Assignment Statﬁs Report (Technical)

Prepared by: Jeff Montera

Date: March 1, 2001
Period: January 28 - February 24, 2001

1. Progress Made This Reporting Period

Task 1 - Project Planning and Support

m Finished sampling and analysis plan addendum. The plan was completed earlier than
expected, and was well received by the RPM. The RPM requested that we make a few
minor edits before forwarding the document to the PRP. Those edits were made, and a

-copy was sent to the PRP’s contractor.
»  Conducted routine project management activities, including tracking technical and

financial progress, maintaining files, and preparing input for the monthly progress
report.

2. Problems Resolved - None this period.

So.)

Variances, Anticipated Problem Areas and Recommended Solutions - None this
period. :

4. Upcoming Events/Activities Planned

Task 1 - Project Planning and Support
m Perform routine project management activities mcluchncr tracking technical and .

financial progress, maintaining files, and preparing input for the monthl’_y progress
report.

Task 3 - Field Investigation and Oversight -

» Field investigation activities could start as soon as United Park’s SAP and CDM
Federal's SAP addendum are approved. No sampling dates have been set; however,
April will be the earliest starting date.

CDM Federal Frograms Corporation

WDENSVR PRCIECTS3280-RACESSWMONTHLY REPORT\Fepruary01\088FZB01.00¢ 2-1 623
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Februarv 2001

Monthly Progress Report

5. Key Personnel Changes - None this period.

6. Subcontracting - None this period.

7. Non-CLP Laboratory Analysis - None this period.

8. Travel - None this period.

9. Schedule Performance

Task Start Date Completion Date Percent Schedule
- Compilete Variance
Planned Actual
TASK 1 - PROJECT PLANNING AND SUPPORT
Prepare Work Plan 08-15-00 09-18-00 '09-18-00 100% (a)

. Site Visit 09-25-00 09-25-00 09-25-00 100% On schedule
Review and comment on o 1 day ahead of
PRP SAP 11-01-00 11-10-00 11-09-00 100% schedule
Review and comment on .

PRP Health and Safety 01-26-01 . 01-26-01 01-26-01 100% On schedule
Plan
Prepare SAP Addendum |  01-29-01 02-16-01 02-13-01 100% 3 days ahead
] of schedule
(a) Requested extension beyond 30 days; EPA concurred.
10. Actual and Forecasted Expenditures
Actual Forecast
December | January | February | March April May
LOE Hours 12 10 70 25 100 75
a /'\‘
Cost (3) 706 665 / 38886 ) 1,000 1,000 7,500
CDM Federal Programs Corporatton
WDENSVR1\PROJEC TS\3280-RACBGESIMONTHLY REPORTF ebruary0 1\088F EB01.00c 2_ ] 62 4
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Work Assignment
‘Monthly Progress Report
March 2001

Richardson Flats .
Work Assignment No.: 088-RSBD-089%4
Contract No.: 68-W5-0022

Monthly Work Assignment Status Report (Technical)

Prepared by: Jeff Montera
Date: - April1,2001
Period: February 25 - March 31, 2001

1. Progress Made This Reporting Period

Task 1- Project Planning and Support

m  Conducted routine project management activities, including tracking technical and -
financial progress, mam’mmmg files, and preparing input for the monthly progress
report.

Task 3 - Field Inveshgahon '

m Had a phone conference with Jim Gmdelberger at EPA to coordinate laboratory services
for Richardson Flats first sampling event.

m  Performed the first of five sampling oversight activities. This involved surface water
sampling of eight locations at the site. CDM Federal took split samples at two of the
sampling locations, and oversaw the PRP contractor sample at the remaining sampling
locations. CDM Federal split samples were shipped overnight to an EPA contracted -
laboratory.

2. Problems Resolved - None this period.

3. Variances, Anticipated Problem Areas and Recommended Solutions - The work -
plan accounts for five sampling events, one with all media (i.e., soil, surface water, ground
water, and tailings), and four with water (surface and ground). The first sampling event
scheduled in the work plan was supposed to involve all media, however due to the site
being at 7500 ft. only water sampling was thought appropriate in early April. In addition,
the PRP contractor did not install the monitoring wells yet, so only surface water, not
groundwater, was sampled at this event.

CDM Federal Programs Corparation

Mmoswomv REPCAT\MarchQ1\088MARD?1.doc ‘ 2-1 679
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March 2001
Monthly Progress Report

4. Upcoming Events/Activities Planned

Task 1 - Project Planning and Support

m Perform routine project management activities including tracking technical and
financial progress, maintaining files, and preparing input for the monthly progress _
report.

Task 3 - Field Investigation and Oversight

s Sampling event number two is scheduled for May 7 through May 11. This event will
involve sampling all media. Two CDM personnel will oversee PRP samphng operations
as well as take spit samples for oversight purposes.

5, Key Personnel Changes - None this period.
6. - Subcontracting - None this period.

7. Non-CLP Laboratory Analysis ~ Three sets of surface water samples (ie. two splits and
one duplicate) were submitted to Columbia Analytical Services, Inc. in Kelso Washington
for analysis. The cost for analys1s wﬂl be accrued by EPA and will not affect the budget of

this work plan.
8. Travel
Name Departure Date Return Date Route Reason
Denver/Salt Lake . .
J. Montera 04-04-01 . 04-04-01 City/Park City Sampling Event No. 1
9. Schedule Performance
Task - Start Date Completion Date _ Percent Schedule
' ‘ | ~Complete " { " Variance
Planned - Actual
Task 1 — Project Planning and Support
Prepare Work Plan 08-15-00 09-18-00 09-18-00 100% (a)
Site Visit 09-25-00 09-25-00 08-25-00 100% On schedule
Review and comment on 1 day ahead of
PRP SAP 11-01-00 11-10-00 11-09-00 100% schedule
Review and comment on :
PRP Health and Safety 01-26-01 01-26-01 01-26-01 . 100% ‘| ©On schedule
Plan '
_na. 3 1 . 3 days ahead
Prepare SAP Addendum 01-29-01 02-16-01 02-13-01 100% of schedule .
Sampling Event No. 1 04-04-01 04-04-01 04-04-01 100% On schedule

(a) Reguested extension beyond 30 days; EPA concurred.

CDM Federal Programs Corporation
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March 2001
Monthly Progress Report
10. Actual and Forecasted Expenditures
Actual - Forecast
January | February March April May June
LOE Hours 10 70 14 25 100 75
Cost (3) - 665 38,886 1,048.05 1,000 1,000 7.500

CDM Federal Programs Corpotation

WDENSVRNPROUECTS\3280-RACIERSIMONTHLY REPORT\MarchO1\088MARO1.doc
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Work Assignment

Monthly Progress Report
April 2001

Richardson Flats
Work Assignment No.: 088-RSBD-0894
Contract No.: 68-W5-0022

Monthly Work Assignment Status Report (Technical)

Prepared by: = Jeff Montera
Date: May 1, 2001
Period: April 1 - April 28, 2001

1. Progress Made This Reporting Period

Task 1 - Project Planning and Support |

m  Conducted routine project management activities, including tracking technical and
financial progress, maintaining files, and preparing input for the monthly progress
report.

Task 3 - Field Investigation
m  Had a phone conference with Jim Gindelberger at EPA to coordinate laboratory services

for Richardson Flats first sampling event.
m Performed the first of five sampling oversight activities. This involved surface water
sampling of eight locations at the site. CDM Federal took split samples at two of the
- sampling locations and oversaw the PRP contractor sample at the remaining sampling
locations. CDM Federal split samples were shipped overnight to an EPA contracted

laboratory..
2. Problems Resolved - None this period.

3. Variances, Anticipated Problem Areas, and Recommended Solutions - The work
plan accounts for five sampling events, one with all media (i.e., soil, surface water,
groundwater, and tailings), and four with water (surface and ground). The first sampling
event scheduled in the work plan was supposed to involve all media; however, because the
site is at 7,500 feet, only water sampling was thought appropriate in early April. In addition,
the PRP contractor did not install the monitoring wells yet; thus, only surface water, not
groundwater, was sampled at this event.

CDM Federal Programs Corporation
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April 2001
Monthly Progress Report
4. Upcoming Events/Activities Planned
Task 1 - Project Planning and Support
m Perform routine project management activities, mcludmg tracking technical and
financial progress, maintaining files, and preparing input for the monthly progress
report.

Task 3 - Field Investigation and Oversight

= Sampling event number two is scheduled for May 7 through May 11. This event will
involve sampling all media. CDM Federal personnel will oversee PRP sampling
operations as well as take split samples for oversight purposes.

5. Key Personnel Changes - None this period. .

6. Subcontracting - None this period.

7. Non-CLP Laboratory Analysis - Three sets of surface water samples (i.e. two splits and
one duplicate) were submitted to Columbia Analytical Services, Inc. in Kelso, Washington
for analysis. The cost for analysis will be accrued by EPA and will not affect the budget of
this work plan.

8. Travel

Name Departure Date Return Date Route Reason
J. Montera - 04-04-01 04-04-01 D%’;;ﬁg:f‘lfé’ifyke Sampling Event No. 1
9. Schedule Performance
Task Start Date Completion Date . Percent- Schedule
Complete’ | Variance
Planned Actual
Task 1 - Project Planning and Support
Prepare Work Plan 08-15-00 09-18-00 09-18-00 100% (a)
Site Visit 09-25-00 09-25-00 09-25-00 100% On schedule
Review and Comment on A1 Y 1 day ahead of
PRP SAP 11-01-00 11-10-00 11-09-00 100% schedule
Review and Comment on
PRP Health and Safety 01-26-01 01-26-01 01-26-01 100% On schedule
Plan
o0 re Ly 3 days ahead
Prepare SAP Addendum 01-29-01 02-16-01 02-13-01 100% of schedule
Sampling Event No. 1 04-04-01 04-04-01 04-04-01 100% On schedule
Sampling Event No. 2 05-07-01 05-11-01 NA NA NA

{a) Requested extension beyond 30 days; EPA concurred.
CDM Fedcral Programs Corporation
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April 2001
Monthly Progress Report
10. Actual and Forecasted Expenditures -
Actual Forecast
February March April May June July
LOE Hours 70 14 23.50 50 100 75
Cost ($) 38,886 1,048 2,328 10,000 1,000 7,500
CDM redcral Programs Corporation
P:A3280-RACBIIS\WMONTHLY REPORTAPRILONNOBBAPRILO1.doc 2-1 61 6
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Work Assignment

Monthly Progress Report
May 2001

Richardson Flats .
Work Assignment No.: 088-RSBD-0894
_Contract No.: 68-W5-0022

Mohthly Work Assignment Status Report (T echnical)

_ Prepared by: Jeff Montera
Date: June1l, 2001 '
Period: . April 29 - May 26, 2001

1. Progress Made This Reporting Period -

| Task 1 - Project Planning and Support
m  Conducted routine project management activities, mcludmg tracking techmcal and
financial progress, maintaining files, and preparing input for the monthly progress
report

Task 3 - Field Inveshganon
m Had a phone conference with Jim Gmdelberger atEPA to coordmate laboratory services
- for Richardson Flats first sampling event.

' m Performed the second of five sampling oversight activities. This sampling event Iasted
five days from May 7th through May 11th. The media sampled included surface water,
onsite soils, offsite soils, tailings, background soils, and sediment. CDM Federal took
split samples for all media. CDM Federal split samples were shipped overnight to an
EPA contracted laboratory. - _

Task 5 - Analytical Support and Data Validation of Samples
m Received and validated data package from first sampling event. -

Task 6 ~ Data Evaluation of Samples

m  Setup an Access® database. Received electronic copies of both CDM Federal spht
samples and United Park City Mines (UPCM) data from first sampling event. Entered
both sets of data as well as qualifiers of CDM Federal’s data into the database.
Calculated relative percent differences (RPDs) between CDM Federal and UPCM data.

2. Problems Resolved - None this period

CDM Federal Programs Corporation
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May 2001

Monthly Progress Report

Variances, Anticipated Problem Areas, and Recommended Solutions - Problems
occurred while installing groundwater monitoring wells. Therefore, groundwater samples
could not be taken during this sampling event. The wells were installed the week of June 1st
and sampling began June 5%, Mo Slam of the Utah Department of Environmental Quality
(UDEQ) took split samples for CDM Federal. Those samples were shipped overnight to
Columbia Analytical Services in Kelso, Washington.

Upcoming Events/Activities Planned

Task 1 - Project Planning and Support

® Perform routine project management activities, mcludmg tracking technical and
financial progress, maintaining files, and preparing input for the monthly progress
report

Task 5 ~ Analytical Support and Data Validation of Samples
»  Perform data vahdauon on samples co]lec:ted during the second sampling event

- Task 6 - Data Evaluahon of Samples
" m  Create data evaluation report for the first sampling event

m Enter data from second sampling event into database
w - Create data evaluation report for the second sampling event

Key Personnel Changes - None this period. |
Subcontracting - None this period.

Non-CLP Laboratory Analysis - Two sets of samples were submitted to Columbia
Analytical Services, Inc. in Kelso, Washington for analysis. The first set, including three
surface waters and four soils, was sent on May 7. The second set of samples, including 28
soils and two sediment samples, was sent May 11, The cost for ana1y51s will be accrued by
EPA and will not affect the budget of this work plan.

Travel

Name Departure Date Return Date Route Reason

J. Montera 05-07-01 05-11-01

Denver/Salt Lake

City/Park City Sampling Event No. 2

S e 2-1563
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May 2001
Monthly Progress Report
9. Schedule Performance
Task Start Date Completion Date Percent Schedule
' .Complete Variance
Pilanned Actual
Task 1 - Projéct Planning and Support
Prepare Work Plan - 08-15-00 09-18-00 09-18-00 100% (@)
Site Visit ‘ 08-25-00 08-25-00. 09-25-00 100% On schedule
Review and Comment on ey 1 day ahead of
PRP SAP A 11-01-00 11-10-00, 11-09-00 100% schedule
Review and Comment on :
PRP Heaith and Safety 01-26-01 01-26-01 01-26-01 100% On schedule -
Plan . i L .
vy, . ‘ 3 days ahead
Prepare SAP Addendum 01-28-01 02-16-01 02-13-01 100% of schedule
Sampling Event No. 1 04-04-01 © 04-04-01 04-04-01 100% On schedule
Sampling Event No. 2 05-07-01 05-11-01 05-11-01 100% . On schedule
Task 5 ~ Analytical Support and Data Validation of Samples
Data Validation (sampling 1 week ahead
event No. 1 data) 05-07-01 05-28-01 05-21-01 100% . of schedule
. < 28 days after : ‘ ,
Sj;t‘ﬁ;‘dgtfa‘};)samp“"g N/A | receiving data N/A N/A N/A
: package _ :
Task 6 - Data Evaluation of Samples
Data Evaluation Report Ahead of
(sampling event No. 1 05-11-01 05-15-01 N/A . 80% schedule
data)
Data Evaluation Report
(sampling event No. 2 N/A N/A N/A N/A N/A
data) -
(a) Requested extension beyond 30 days; EPA concurred.
10. Actual and Forecasted Expenditures
~ Actual Forecast
March April May June July August
LOE Hours 14 23.50 89 - 50 100 75
Cost ($) 1,048 2,328 6,422 10,000 1,000 7,500
CDM redenl Programs Corporation
YREPORTMW.&C
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Work Assignment

Monthly Progress Report
June 2001

Richardson Flats
Work Assignment No.: 088-RSBD-0894
Contract No.: 68-W5-0022

Monthly Work Assignment Status Report (Technical)

Prepared by: Jeff Montera
Date: July 1, 2001
. Period: May 27 - June 30, 2001

1. Progress Made This Reporting Period

Task 1 - Project Planning and Support

m  Conducted routine project management activities, including tracking technical and
financial progress, maintaining files, and preparing input for the monthly progress
report. '

Task 3 - Field Investigation
- m  Began preparing technical oversight report for second sampling event (see problems
resolved).

~ Task 5 - Analytical Support and Data Validation of Samples
m Received and validated data package from second sampling event.

Task 6 - Data Evaluation of Samples

m  Received electronic copies of both CDM Federal split samples and United Park City
Mines (UPCM) data from the second sampling event. Entered both sets of data, as well
as qualifiers of CDM Federal's data, into the database. Calculated relative percent
differences (RPDs) between CDM Federal and UPCM data.

2. Problems Resolved
»  During the preparation of the technical oversight report for the second sampling event,
it was found that RPDs between UPCM and CDM Federal’s data were beyond limits
specified in the SAP. A meeting involving UPCM'’s QC officer and CDM Federal's QC
officer has been scheduled to determine the cause of the discrepancies.

CDM Federal Programs Corporation
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June 2001
Monthly Progress Report

Variances, Anticipated Problem Areas, and Recommended Solutions

mn CDM Federal planned on delivering the technical oversight report for the second
sampling event during this period, but it was decided to hold off on this deliverable
unti] data discrepancies could be resolved.

Upcoming Events/Activities Planned

Task 1 - Project Planning and Support

m Perform routine project management activities, including tracking technical and
financial progress, maintaining files, and preparing input for the monthly progress
report.

Task 3 - Field Investigation
m Finish technical oversight report for second sampling event.

Task 5 - Analytical Support and Data Validation of Samples-
= None.

Task 6 - Data Evaluatioh of Samples
m  None.

Key Personnel Changes
m  None this period.

Subcontracting
= None this period.

Non-CLP Laboratory Analysis
» None this period.

Travel
m  None this period.

Schedule Performance

Task Start Date Completion Date Percent Schedule
Complete Variance

Planned Actual

Task 1 - Project Planning and Support

Prepare Work Plan 08-15-00 09-18-00 09-18-00 100% (a)
Site Visit 09-25-00 09-25-00 09-25-00 100% On SChedule'
Review and Comment on 1 day ahead of
PRP SAP 11-01-00 11-10-00 11-09-00 100% schedule
CDM Federal Programs Corporation
2-1602
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: June 2001
Monthly Progress Report
Task Start Date Completion Date Percent Schedule
Complete Variance
Planned Actual
Review and Comment on .
PRP Health and Safety 01-26-01 01-26-01 01-26-01 100% On schedule
Plan ' '
5q. Ty 4. 3 days ahead
Prepare SAP Addendum 01-29-01 02-16-01 02-13-01 100% of schedule
Sampling Event No. 1 04-04-01 04-04-01 04-04-01 100% On schedule
Sampling Event No. 2 05-07-01 05-11-01 05-11-01 100% On schedule
Task 5 — Analytical Support and Data Validation of Samples
Data Validation (sampling N7 : ol 1 week ahead
event No. 1 data) 05-07-01 05-28-01 05-21-01 100% of schedule
- . 2 weeks
Data velldaton a()sa’“p"”g 06-07-01 07-05-01 06-21-01 100% ahead of
) : schedule
Task 6 — Data Evaluation of Samples (Includes Technical Oversight Report)
Data Evaluation Report
(sampling eévent No. 1 05-11-01 N/A 6-14-01 100% No schedule
data) .
Data Evaluation Report
{sampling event No. 2 6-20-01 N/A N/A N/A No schedule
data)
(a) Requested extension beyond 30 days; EPA concurred.
10. Actual and Forecasted Expenditures
Actual Forecast
April May June July August | September
LOE Hours 23:50 89 59 50 v 100 75
Cost ($) 2,328 6,422 3,894 3,000 1,000 7.500

CDM Federal Programs Corporation
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Work Assignment

Monthly Progress Report
July 2001

Richardson Flats
Work Assignment No.: 088-RSBD-0894

Contract No.: 68-W5-0022

Monthly Work Ass1gnment Status Report (Techmcal)

 Prepared by:  Jeff Montera :
Date: - August 1, 2001 '_
Period: - July1- July 28,2001

1L Pfogress Made This Reporting Period

Task 1 - Project Planning and Support
m Conducted routine project management activities, including tracking technical and
financial progress, maintaining files, and preparmg input for the monthly progress
report.
'm Prepared closeout documents for the base period.

Task 3 - Field Investigation
m  Submitted second technical oversight report.

2. vProblems Resolved
m  None this period.

3. Variances, Ant1c1pated Problem Areas, and Recommended Solutions -
m None thls period. :

4. Upcommg Events/Activities Planned

Task 1 - Project Plannmg and Support

m Perform routine project management activities, including traclqng tedtmcal and
financial progress, maintaining files, and preparing input for the monthly progress
report. ,

Task 3 ~ Field Invesﬁgaﬁon
a None.

WOENSVR1 CHOSMONTHLY REPORTUulyG1\088July01 doc 2-1 599
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. July 2001
Monthly. Progress Report

Task 5 ~ Analytical Support and Data Validation of Samples
s None.

Task 6 - Data Evaluation of Samples
m  None.

‘5. Key Personnel Changes
m  None this period.

6. Subcontracting
m  None this period.

7. Non-CLP Laboratory Aﬁalysis :
~ m  None thisperiod. =

8. Travel .
. m None this period.

9. Schedule Performance S : . . ’

Task 1 - Project Planning and Support

Prapare Work Plan 081500 | 09-18-00 08-18-00 100% _

Site Visit 09-25-00 | 09-25-00 - 08-25-00 100% On schedule
Review and Comment - ' : . : _ | 1day ahead of
on PRP SAP.. 11-01-00 11-10-00 - 11-08-00 100% schedule
Review and Comment

on PRP Health and 01-26-01 01-26-01 01-26-01 100% On schedule
Safety Plan :

- , . Py -3 days ahead
Prepare SAP Addendum 01-29-01 02-16-01 02-13-01 100% of schedule
Sampling Event No. 1 04-04-01 04-04-01 04-04-01 100%. On schedule
Sampling Event No. 2 05-07-01 05-11-01 05-11-01 100% - On schedule
Task 3 - Field Investigation '

Techhical Oversight '

Report (No. 1) 05-11-01 05-14-01 05-14-01 100% On schedule
Technical Oversight _ 3 .

Report (No. 2) 07-09-01 07-19-01 07-18-01 100% On schedule

Task 5 - Analytical Support and Data Validation of Samples

Data Validation '
: . 7 days ahead
{Sampling Event No. 1 05-07-01 05-28-01 05-21-01 100% of schedule

Data)

WDENSVRIWROJECTSI280-RACRRRMONTHLY azpomwmnmm 2"1 600
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July 2001
Monthly Progress Report

- Start Date.

‘ Data Vahdation
{Sampling Event No. 2 06-07-01 - .07-05-01 06-21-01 100% .
Data) . .

14 days ahead
of schedule

Task 6 — Data Evaluation of Samples (Includes Technical 0versTght Report)

Data Evaluation Report : .
(Sampling EventNo. 1 - 05-11-01 NA 6-14-01 100% No schedule
Data) : .
Data Evaluation Report i ' . . ‘
(Sampling Event No. 2 . 6-20-01 - NA -NA N/A No schedule
Data) )

.(a) Requested extension beyond 30 days; EPA concurred

10. Actual and Forecasted Expenditures '

LOE Hours - 59 82 50 " 100 75

Cost ($) 6,422 3,894 4,756 3,000 1,000 7,500

WENSVRIPROJECTS\I280-RACRIGSMONTHLY W“oe&ummc 2‘1 601
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Work Assignment

Monthly Progress Report
| August 2001 .

| Rlchardson Flats | -
Work Assngnment No.: 088-RSBD-0894 (Base Penod)
988-RSBD-0894 (Option Period) |
~ Contract No.: 68-W5-0022

Monthly Work A551gmnent Status Report (Techmcal)

' Prepared by' _'; . Jeff Montera _
Date: - Septerrﬂ:er 1,2001
7 '_ Period: - Iuly29-Aug-ust25 2000
1. Progress Made This Reportmg Penod

Task 1 Pro; ect Planmng and Support

m Conducted routine project management activities, mdudmg trackmg techmcal and
financial progress, mamtammg ﬁles, and prepanng mput for the monthly progress

report. S

Problems Resolved

m_None this penod

Vanances, Anhcrpated Problem Areas, and Recommended Soluhons
m  None this penod : :

Upconung Events/Achvmes Pla:nned

Task1- Pro;ect Planmng and Support h

‘m Perform routine project management activities, mcluchng trackmg techrucal and .
financial progress, mntamg ﬁles, and prepanng mput for the monthly progress

report.

Key Personnel Changes

. = None this period.

Subcontracting
m  None this period.
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7. Non-CLP Laboratory Analysis
= None this period.

8. Travel ,
®  None this period.

9. Schedﬂe Performance

ST LTS %0

R

Iné and Support

| Task 1 - Project Plann

Prepare Work Plan 8-15-00 | 9-18-00 .|  9-18-00 100% {a)

Site Visit : 8-25-00 9-25-00 9-25-00 100% On schedule
Review and Comment . 1 day ahead of
onPRP SAP - - 11-01-00 . 11-10-00 . 11-09-00 100% . schedule
Review and Comment , K 7 :

on PRP Health and . 1-26-01 1-26-01 1-26-01 o 100% On schedule
Safety Plan ) i -

. ) - 1T .. 1. 4 ' 3 days ahead
Prepare SAP Addendum 1-29-01 2-16-01 2-13-01 100% of schedule
Sampling Event No. 1 4-04-01 4-04-01 4-04-01 100% On schedule
Sampling Event No. 2 5-07-01 5-11-01 - 5-11-01 - 100% - On schedule
Task 3 - Field Investigation '
;2;2’:;"(";} f‘;‘;rs'gm 51101 | 51401 5-14-01 100% On schedule

| R oy - 7-00-01 7-18-01 74901 |  100% . | Onschedule

Task 5 ~ Analytical Support and Data Validation of Samples
Data Validation

- \ ' _ 7 days ahead
E)Saatam)phng Event No. 1 5-07-01 5-28-01 5-21-01 _ 100% of schedule
Data Validation .- N
(Sampling Event No. 2 60701 | 7-05-01 6-21-01 100% 14 days ahead
Data) : : - of schedule
Task 6 ~ Data Evaluation of Samples (Includes Technical Oversight Report)

Data Evaluation Report . .

(Sampling Event No. 1 5-11-01 - N/A . 6-14-01 100% No schedule
Data) .
-Data Evaluation Report

(Sampling Event No. 2 6-20-01 N/A N/A N/A No schedule
Data)

(a) Requested extension beyond 30 days; EPA concurred.

CDM Fedezal Programu Corporation
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10. Actual and Forecasted Expendituresl

LOE Hours

Cost ($) ‘ - 3,894 4,756 1,870 3,000 1,000 7,500

‘.)“v‘, L

'CDM Federal Program Corporation
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